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Shift Hours: 07:00 am 06:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 591

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Friday, January 17, 2014
Fender Module Erection

Day 10: Modules RN2A & RN3A
Following the prep work and the tensioning of the high strength rod that connect the spreader beam to the
module, Fender Module RN2A was perched over its final destination next to module RN2B. At around
10:05, when the initial placement/adjustment was complete a diver was sent down for the inspection of the
module. He surfaced at about 10:25, following which more adjustments were conducted. At 10:34, he
went back in the water for more inspections and shortly thereafter it was determined that the location is
acceptable. This module is one of the modules that is not supported by false work, but horizontal jacks
and PT rods.
According to Mike Reza, Dutra’s surveyor, the final parameters were as follow:
Elev.: 1” High on both the North & South sides;
Laterally: Move to the North side by 2 1/8”;
Hor.: OK
The U-bars placed in the location of the Keys in both modules RN2A & RN2B were bent following the
erection of RN2A. Moreover, the closure gap seems too tight for the U-bars to fit without the bent.
Fender Module RN2A
NorthSouth
Rib #1 (S.)520530
Rib #2 (mid.)530535
Rib #3 (N.)530+540
Between RN2A & RN4B
Gap: 130mm (compare w/ 50mm)
V. Offset: 25mm
H. Offset: 25+mm RN4B E. of RN2A

Between RN2A & RN2B
Gap: 375mm (closure – compare with 408mm)
V. Offset: 25+mm
H. Offset: 0
In the next hour, the 5 temporary & 3 permanent rods were installed. At this time the ABF barge was
relocated to the N. side of the Tower and DB Paula took its place on the E. side of the Tower in order to
erect Fender Module RN3A.
At 13:10, module RN3A was on the hook and was lowered into the water by 13:35 when the rough
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adjusting began.
At 14:20, the diver who went in the water for the inspection of this module, surfaced after declaring that a
1”-2” gap exists between the vertical faces of concrete.  Thus, the module was lifted and re-adjusted.
At 14:40, the final adjustment took shape and one of the 3 divers went back in the water and surfaced at
about 15:00, calling the position of the module acceptable.
At 15:08, the spreader beam was removed.
At 15:25, the workers finished off the installation of the 3 permanent PT rods.
Fender Module RN3A
According to Mike Durant, Dutra’s hired surveyor, the following parameters hold true:
Elev.: 3/8” Low on N. & S. sides;
Laterally: Good;
Hor.:  Needs to move in 1 ¼” on the N. Side & 1-3/8” on the South;

My own measurements were as follows:
NorthSouth
Rib #1 (S.)555560
Rib #2 (mid.)560555
Rib #3 (N.)570565

Between RN3A & RN3B:
Gap: 400mm (closure);
V. Offset:  “0” Good;
H. Offset:“0” Good;
Between RN3A & RN2B:
Gap: 50+mm
V. Offset: 5mm - RN3A higher than RN2B;
H. Offset:5mm – RN2B E. of RN3A;

Note: I was told by the painters that Scott Yeager pulled all but three CCC painters out of the OBG during
the air monitoring operation. Caltrans CIH was to conduct an air monitoring program in the OBG to
determine the baseline for the pollutants caused by the painting operation. These pollutants are vapor
fume caused by paint and MEK in addition to severe dust caused by the grinding of the rusted steel prior to
the painting operation.
It is obvious that the reduction of the work force reduces the amount of the released pollutants; hence,
skewing the air monitoring results to the disadvantage of the workers. Following the conclusion of the air
monitoring; however, the usual number of workers will return to the OBG, which I am told runs to about
12. This is a blatant and total disregard for the health of employees. I will convey this information to my
superiors.
Moreover, at this time they have kicked out the painters from the Tower so the Bleyco workers can work
inside the Tower free from the harmful pollutant. The ventilation system that was placed by ABF has
proved ineffective for the most part as one can be exposed to all possible pollutants caused by the painting
operation. The ventilation system thus installed, was just to give the appearance that the Contractor is
concerned about the workers health and safety.

•Work was complete @ about 16:00;
•Rec’d a call from Rust Crane to  which I responded after I got to the office;
•Wrote an e-mail to Rob Stott and Pete Strykers for job opportunities before departing at 18:00;

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

ryan larderNone of the Above 8.00 0.00 0.00 8.00

JNM GREG HAUFLERPiledriver 8.00 0.00 0.00 8.00

garrett silvaMechanic 8.00 0.00 0.00 8.00
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joe dunlapBarge Captain 8.00 0.00 0.00 8.00

bill birchOperator 8.00 0.00 0.00 8.00

OTH dave lumsdenPiledriver 8.00 0.00 0.00 8.00

JNM ben UtoloaPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM WALTER QUINTEROPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

GEN Terry MURRAYPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

alex velezUnderwater Diver 8.00 0.00 0.00 8.00

DERDK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSUnderwater Diver 8.00 0.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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